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SECTION- I: DETAILS

DETAILS OF TENDER

OF TENDER

1. | Details of work to
be done

Civil, Interior-Furnishing, Electrical & air-conditioning works for

B/O Punjab and Sind Bank N0.3221/2, Angol Main Road, Angol,

Belgaum.

2. | Form of tender

Advertise Tender Enquiry

3. | Approximate
estimate cost of

Rs.19.88 lakhs.

tender
4. | Earnest Money Rs.1,00,000.00/- in the form of Demand draft in favor of
Deposit Punjab & Sind Bank payable at Chennai (to be enclosed in a

separate cover).EMD of the successful bidder shall be release
on receipt of
Performance Guarantee.

5. | Date of issue of 16/11/2024
tender
6. | Last date of receipt | 30/11/2024 at 11.00 a.m
of tender Zonal Office
770 A DEWA TOWER1,

1% Floor Anna Salai,

Chennai — 600002.

Phone : 044-28493885, 044-28492888
E-Mail: zo.chennai@psb.co.in

7. | Date & Place of 30/11/2024 at 11.30 a.m.
Bid opening Zonal Office
770 A DEWA TOWER]1,
1% Floor Anna Salai,
Chennai — 600002.
Phone : 044-28493885, 044-28492888
E-Mail: zo.chennai@pshb.co.in
8. | Date of Within 3 days from the date of issue of LOI
commencement of
work
9. | Performance The successful bidder is required to deposit an amount @5% of
Guarantee total contract value as performance guarantee. This P.G shall be

released within 15 days from the date of virtual completion of
work.

Signature of contractor
with date and seal

Civil, Interior-Furnishing & AC Works of PSB B/O

at No.3221/2, Angol Main Road,
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SECTION- II:SUMMARY OF SALIENT FEATURES

1.

Type of Contract

Item rate contract

2.

Validity of offer

25 days from the last date of submission
of bid.

Earnest Money Deposit (Refundable)

Rs. 1,00,000.00/- by demand draft only
drawn in favor of the Punjab & Sind
Bank Payable at Chennai in a Separate
Sealed Envelope.

EMD of the successful bidder shall be
release on receipt of the performance
security.

Date of commencement of work at site

Within 3 days from the date of issue of
letter of Intent.

Performance Security

5% of the total contract value to be
submitted within 7 days from the date of
issue of letter of Intent.

Performance security shall be released
after payment of final bill/deduction of
security deposit.

Mobilization advance

No mobilization advance will be paid.

Secured Advance against Material

No Secured Advance against Material
shall be paid

Period of completion

25 days from the 3™day of issue of letter
of Intent.

Interim / Final Payments

On final completion of work.

Retention Money

10% to be retained from each R/A bill.

11.

Defect Liability period

12 months from the date of issue of
virtual Completion certificate by the
Architect.

12.

Liquidated Damages

2% per week or part there of subject to
the max of 10% of accepted contract
price.

13.

Language for communication

English

14.

Insurance, Custom Duties & taxes, work
contract tax, sales tax, GST

To be provided and paid by contractor
(price quoted to include all taxes)

15.

Assignment &Subletting

Not allowed

16.

Rates of B.0.Q's items

To be quoted all inclusive and including
all taxes, charges, surcharges, cess etc.
i.e., net to the Bank.

17.

Period of submitting final bill by
Contractor

07 days from the date of virtual
Completion

18.

Labour Cess

1% of contract value will be deducted by
PSB as labor Cess payable to
Karnataka Government.

19.

Water and electricity charges

Electricity & water connection will be
provided by the bank at one point.
Contractor shall make his own
arrangements to supply it further.

20.

Signing of Agreement

Within three days of the issue of letter of
intent/work order.

Civil, Interior-Furnishing & AC Works of PSB B/O
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ELIGIBLE CRITERIA FOR THE TENDERER

The eligibility criteria for pre-qualification shall be as under :-

1. The Tenderer / Bidder should have minimum 07 years experience as a Contractoras on
30.09.2024. Proof of experience should be enclosed.

2. The Tenderer should have successfully executed / completed at least
- one similar project of minimum project cost of Rs.17.00 Lakhs, or
- Two similar projects of minimum Rs.13.00 Lakhs each, or
- Three similar projects of minimum Rs.11.00 Lakhs each
- Of similar Interior works for Central Govt. Dept./State Govt. Dept./ PSU/Public

Sector Banks or any other Organizations of similar repute during last 7 vears.

3. A certificate of successful completion / execution of the Project and Work Order not
older than one year from any of the above Organizations of repute should be submitted
along with the bid document.

4. Performance Report regarding satisfactory performance / timely execution of the Project
from minimum 2 clients of repute as stated above shall be submitted.

5. Bank’s empanelled Contractors can also participate and submit bids as their pre-
qualification was already assessed at the time of empanelment on Bank’s panel.

Civil, Interior-Furnishing & AC Works of PSB B/O Contractor’s Signature
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SECTION — I11: NOTICE TO CONTRACTORS

Tender for Civil, Interior-Furnishing, Electrical &Air-conditioning works for B/O at N0.3221/2, Angol
Main Road, Angol, Belgaum..

NOTICE INVITING TENDER
1. Sealed item rates tenders are invited for Interior Furnishing of Bank’s Belagavi Branch in Two
Bid System i.e. Technical Bid & Commercial Bid. Tender documents are available on Punjab
& Sind bank website http://www.psbindia.com Tenders should be addressed to the Zonal
Manager, Zonal Office 770 A DEWA TOWER 1, 1st Floor Anna Salai, Chennai — 600002.
Phone : 044-28493885, 044-28492888 E-Mail: zo.chennai@psb.co.in

The tenderers are required to submit their offer in sealed packets and super scribed as
“No.3221/2, Angol Main Road, Angol, Belgaum™.
2. All the pages of the tender document is required to be signed and stamped by the person or

persons submitting the tender in token of his/their having acquainted himself/themselves with
all the conditions/specifications, as laid down. Any tender with any of the document not so
signed may be rejected.

3. Clarification if any, may be obtained from the Bank or the Architect, M/s DESIGN
POINT, Architects & Engineers, No. 31, Kerala Samajam Building, K.S. Rao Road,
Mangaluru - 575001. TEL. PH. No. :- 9844780287; PH No 9844042887 (Email:
designpointpmc@gmail.com) on working days from 10.00 a.m. to 5.00p.m.

4. The tenderer must obtain for himself on his own responsibility and at his own expenses all the
information which may be necessary for the purpose of filling this tender and for entering into
contract for the execution of the same and must examine the drawings and inspect the site of the
work acquaint himself with all local conditions and matterspertaining thereto.

5. Any additions and alterations made during filling the tender must be attested by initial of the
tenderer. Over-writing of figures is not permitted. Failure to comply with either of these
conditions will render the tender void. No request, advice or any change in rates or conditions
after submission of the tender will be entertained.

6. The tenderer shall deposit EMD of Rs. 1,00,000.00/- with PSB payable at Chennai by Demand
Draft only from any of the scheduled bank in favor of the PSB as the Earnest Money. The
EMD of the unsuccessful tenderers will be returned without any interest within 15 days, after a
decision is taken regarding the award of the Contract. Any tender not accompanied by the
requisite Earnest Money in Demand Draft will not be consideredand shall stand rejected. It
may' be noted that conditional Tender may be liable to be rejected. The EMD of the Tenderer
shall be forfeited in the following circumstances:- the Tenderer withdraws his bid,;

(i) the tenderer either fails to start the work within a period of 3 calendar days or fails to
execute the agreement within 3 days after the receipt of letter of acceptance of tender
or the Letter of intent;

(i) The Tenderer fails to supply goods / services as per the terms of the Tender and
Purchase / Work Order.

(iii) Any other justified reasons e.g. misleading or wrong information in the Bid,
violation of the terms and conditions of the tender, involvement in forming ring /
cartel, submission of multiple bids in different names etc.
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7. Within 3 (working) days of the receipt of intimation from the PSB of the acceptance of
his/their tender, the successful tenderers shall be bound to implement the Contract by
signing agreement in accordance with the terms and conditions of the contract attaching
herewith, but the work order or the written acceptance by the PSB of tender will constitute
a binding agreement between the PSB and the Contractors so tendering whether such
formal contract is or not subsequently entered into.

8. All compensations or other monies payable by the Contractor to PSB under the terms of
this contract may be deducted from the retention money or from any sum that may be or
may become due to the Contractor on any account whatsoever and in the event of the
retention money being reduced by reason of- any such deductions the Contractor shall
within 5 days of being asked to do so make good in cash or cheque any sum or sums which
have been deducted from his retention money.

9. In case, where the same item of work is mentioned at more than one place in the Schedule
of quantities the lowest of the rates quoted by the Contractor for the item shall be taken for
the payment of that item.

10. Time is the essence of the Contract. The work should be completed in 25 days by the
Contractor from 3"day of issue of letter of Intent to commence the work. Tenders shall not
claim any extension of time. However, the PSB to its sole discretion may extend the
time for completion of work.

11. The contractor fails to complete the work by the schedule date of completion or within any
sanctioned extended time, he will have to pay liquidated damages for the period the work
remains incomplete for maximum up to 10% of the agreed sum of contract.

12. The quantities contained in the Schedule are only approximate. The work as actually
carried out and done will be measure up from time to time, for which payment will be
made subject to the terms and conditions of the Contract.

13. The Tenderers are advised to note that NO MOBILISATION ADVANCE shall bereleased
to the contractor for commencing the work.

14. Tender shall be valid for period of Twenty Five days (25 days) from the last date of
submission of bid to the PSB. However, PSB is not bound to accept the lowest or any
tender and reserves the right to accept or reject any or all tenders either in whole or in part,
without assigning any reason for doing so. The along with their tender.

16. Procedure for submission of bid

The bids should be submitted in Two Parts Technical Bid & Commercial Bid

a) Technical bid should be put in a single sealed envelope super scribing the wording
"Technical Bid for Interior Furnishing of Belagavi Branch". Please note that prices should
not be indicated in the Technical Bid and if prices found quoted the bid will be summarily
rejected

b) Commercial Bid should be put in a single sealed envelope super scribing the wording
“Commercial Bid for Interior Furnishing of Belagavi Branch”.

Civil, Interior-Furnishing & AC Works of PSB B/O Contractor’s Signature
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¢) Commercial Bid should only indicate prices filled as per Annexure | provided in the tender
documents along with commercial terms and conditions.

d) The Technical Bid Envelop & Commercial Bid Envelop prepared as above are to be kept in
a single sealed envelope super scribed with the wording “Tender for Interior Furnishing of

Belagavi Branch”

Zonal Manager

Civil, Interior-Furnishing & AC Works of PSB B/O Contractor’s Signature
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SECTION IV - GENERAL CONDITIONS OF THE CONTRACT DIRECTIONS

REGARDING PROCEDURES

In construing these conditions, specifications and Contract Agreement, the following words
shall have the meaning here in assigned to them except where the subject or context otherwise

requires:

@ "Bank™

Shall mean Zonal office, Punjab & Sind Bank, 770A DEWA
Tower, 1* floor, Anna Salai, Chennai- 600002 and shall include
his (their) legal representative/s assign/sor authorized officer.

(b) "Contractor/Builder” Shall mean the individual or firm or company, whether

© "Architect”

(d) “Contract”

incorporated or not, undertaking the work and shall include legal
personal representatives of such individual or the persons
comprising such firm or company or the successors of such
individual or firm or company and the permitted assignee of such
individual or such individual or firm or company.

Shall mean M/s DESIGN POINT, whose registered office is
situated at No. 31, Kerala Samajam Building, K.S. Rao Road,
Mangaluru - 575001 (and shall include his authorized representative)
or in the event of his death or termination of his services by the Bank
in his sole and unqualified discretion, suchother person/persons as shall
be provided always that no person subsequently appointed to be
Architect under this contract shall be entitled to disregard or over rule
any previous decision or direction given or expressed by the Architect
specified here in unless otherwise approved by the Bank.

Shall mean the documents forming the tender and acceptance

there of and the formal agreement executed between the
competent authority on behalf of Zonal Office 770 A DEWA
TOWER1, 1* Floor Anna Salai, Chennai — 600002. and the
Contractor, together with the documents referred to there in
including these conditions, the specifications, designs, drawings
and instructions issued from time to time by the Engineer-in-
Charge and all these documents taken together, shall be deemed
to form one contract and shall be complementary to one another.
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In the contract, the following expressions shall, unless the
context otherwise requires have the meanings, hereby
respectively assigned to them:

0] The expression works or work shall, unless there be
something either in the subject or context repugnant to
such construction, be construed and taken to mean the
works by or by virtue of the contract contracted to be
executed whether temporary or permanent, and
whether original, altered, substituted or additional.

(i The site shall mean the land/or other places on, into or
through which work is to be executed under the
contract or any adjacent land, path or street through
which work is to be executed under the contract or any
adjacent land, path or street which may be allotted or
used for the purpose of carrying out the contract.

(1in) Schedule(s) referred to in these conditions shall mean
the relevant schedule(s).

) Tendered Value means the value of the entire work as
stipulated in the letter of award of work.

1. GENERAL

The work shall be carried out strictly in accordance with the drawings amplified by the
specifications of materials and workmanship given hereunder. The drawings and
specifications shall be taken together and shall complement each other. In case of any
discrepancy, the following order of preference shall be followed:

(@)  Particular Specifications.

(b)  Drawings.

(c) CPWD Specifications & DSR 2016.

(d)  National Building Code and Relevant IS Provisions.

In case there are no specifications for items shown on the drawings or where items are not
exhaustively described, the general specifications of CPWD shall be followed for which
nothing extra shall be paid. However the specification should be got approved from the
Architect before commencement of work.

2. DRAWINGS AND SPECIFICATIONS

@  After signing the Contract, the contractor will be given free of charge three prints of all
working drawings. The contractor shall make at his own expense any additional copies
he requires. One copy of the drawing furnished to the contractor as aforesaid shall be
kept by the contractor at site and the same shall, at all reasonable times be available for
inspection and use by the Architect and his representatives any by any other person
authorized by him in writing.

Civil, Interior-Furnishing & AC Works of PSB B/O Contractor’s Signature
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© Such further drawings and instructions including revisions, as the Architect may
furnish to the Contractor shall form part of this contract.

©  Only figured dimensions and detailed drawings shall be followed. The Contractor
shall verify all dimensions in the field before any work is started and obtain
instructions of the Architect in case of any discrepancy.

@ The Architect with approval of the shall have power and authority to supply to the
Contractor from time to time during the progress of the work, such further drawings
and instructions as shall be necessary for the purpose of proper and adequate execution
and maintenance of work and the Contractor shall carry out and be bound by the same.

3. ARCHITECT'S STATUS AND DECISIONS

(a) Status:
The Architect shall have general supervision and direction of the work. He has

authority on behalf of the Bank to stop the work whenever such stoppage may be
necessary to ensure the proper execution of the work. The architect shall be the
interpreter of the conditions of contract and the judge of its performance.

(b) Decisions:
The Architect shall, within a reasonable time, make decisions on all claims of the
contractor and on all other matter relating to the execution & progress of the work or
the interpretation of the contract documents. The decisions, opinion or direction of the
Architects with respect to all or any of the following matters shall be referred to the
The Zonal Manager &PSB and decision so taken shall be final & binding to the
contractor.

1. Variation or modifications of the design.

The quality or quantity of works or the additions/alterations or omissions or
substitutions of any work.

Any discrepancy in the drawings or between the drawings and or specifications.
The removal and / or re-execution of any work by the contractor.

The dismissal from the work of any persons employed therein.

The opening up for inspection of any work covered up.

The amending the making good of any defects under defects liability period.
Approval of materials and workmanship.

The contractor to provide everything necessary for the proper execution of the
work.

ro

© o N gk w

(c) Dismissal
The contractor shall on the report of the architects immediately dismiss from the works
within 24 hours any person employed by him for the above work, who may, in the
opinionof Architects be incompetent or misconducts himself and such person shall not
be re- employed on the works without the permission of the Architects.
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4. EXTENT OF CONTRACT
The contractor shall supply at his own cost all material implements, ladders, cordage, tackle,

scaffolding and temporary works required for the proper execution of the work whether
original, altered or substituted and whether included in the specifications or other documents
forming part of the contractor of the contract or referred to in these conditions or not and
which may be necessary for the purpose of satisfying of conditions he is entitled to be
satisfied which he is entitled to require together with carriage therefore to and from the
work. The contractor shall also supply survey instruments and other materials necessary for
the purpose of setting out works, and counting weighing and assisting to the measurement or
examinations at the any time and from time to time of the work material, failing his so doing
the same may be provided by the engineer-in-charge at the expense of the contractor and the
expenses may be deducted from any money due to the contractor under the contract from his
security deposit or the proceeds of sale thereof. The contractor shall also provide a sufficient
portion of fencing and lights required to protect the public from accident, and shall be bound
to bear the expenses of defense brought by any person for injury sustained owing to neglect
of the above precautions and to pay any damage and costs which may be awarded in any
such suit, action or proceedings to any such person or which may with the consent of the
contractor be paid to compromise any claim by any such person. In no case, the Bank shall
be a party to any such claim/claims and the contractor shall indemnify the Bank against any
claim for any person on this account.

5. ASSIGNMENT OR SUB LETTING OF CONTRACT

The contractor shall not assign the contract or any part thereof or any benefit or interest
therein or there under or any claim arising out of the contract to any other party without the
prior written consent of the Bank.

6. CONTRACTORS OFFICE AND STORES
All offices, sheds and stores required by the contractor shall be enacted at his own cost with
the prior approval of the Bank or its representative and shall be dismantled and removed
upon the completion of the work if so directed within 7 (seven) days of the issue of such
intimation.

7. DIRECTION FOR EXECUTION OF WORK
Setting outs

The contractor shall be responsible for the true and proper setting out of the works in
relation to the original points, lines and levels of reference given by the architect in writing
and for correctness subject as above mentioned of all the positions, levels dimensions and
alignments of all parts of the work and for the provision of all necessary instruments,
appliances and labor in connection therewith. If at any time during the progress of the work
any error shall appear or arises in any part of the work, the contractor on being required to
do so by The Zonal Manager, (PSB) shall at once inform the architect or their
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Representatives. The checking of the work by the architect/representative shall not in any
way relieve the contractor from his responsibilities of carrying out the work as per the best
practices of construction.

Engagement of Labor

The contractor shall be solely responsible for the labor/ personnel employed and that the
personnel provided by the contractor shall and will not make any claim to become
employees of the Bank and that there will be no Employee and Bank relationship between
the personnel engaged by the Contractor and the Bank.

The contractor shall employ labor in sufficient numbers either directly or through
subcontractors, where such subletting is permitted to maintain the required rate of specified
in the contract and to the satisfaction of the architect. The contractor shall not employ in
connection with the works any person who has not completed his fifteen years of age.

The contractor shall comply with the provisions of the payment of Wages Act, 1936;
Minimum Wages Act, 1948; Act, 1947; Maternity Benefit Act, 1961 and Mines Act, 1938,
Labor Contract (Regulations & Abolishing) Act or Rules, or any modifications thereof and
any other law relating thereto and rules made there under time to time.

The Contractor shall be fully responsible for timely monthly payment of wages and any
other dues to the personnel deployed by the Contractor. Further the Contractor shall solely
be responsible for having made the payments towards ESI and EPF amount (both Banks and
employee’s contribution) in the respective account of the worker for the period for which
bill is raised.

The contractor shall indemnify the Bank against any payment to be made under and for
observance of the Regulation aforesaid without prejudice to his right to claim indemnity
from his sub-contractors.

The contractor shall provide and maintain at his own expenses all rights, guards, fencing and
watching when and where necessary or required by the Resident Engineer for the protection
of the works or for the safety and convenience of those employed on works or the public.

Sampling

The contractor shall submit the samples of various materials for the approval of the

Architect &Bank. The contractor shall use the material only after the approval of the

Architect/ Bank. The verification of the material shall be done on random base during the

progress of the work in either the following manner:

@ Random samples would be picked up during execution of work from site & if decided
by the Architect/ Bank, it would be sent to one of the approved laboratories for test &
quality check. The cost of such tests would be borne by the client.

(®)  The Architect/Bank may direct the contractor to submit the challan of delivery of the material
brought at site. It would be on Random based. The Architect may also direct the contractor to
submit the copy of the test/verification certificate provided by the manufacturer of that
particular material
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Inspection of work

All work under or in course of execution or executed in pursuance of the contract shall at all
times be open to inspection and supervision of the Architect or his representative and to the
personnel and the representatives of the Bank and the contractor shall at all times with
reasonable notice or the intention of the Architect or his representatives to visit work shall
have been given to the contractor, either himself be present to receive orders and
instructions, or have responsible agent duly accredited in writing present for that purpose.
Orders to the contractor's agent shall be deemed to have been given to the contractor
himself.

Suspension of Work

The contractor shall on the written order of the Architect/Bank suspend the progress of the
work or any part thereof for such time or time and in such a manner as the Architect/ Bank
may consider necessary and shall during such suspension properly protect and secure the
work as considered necessary in the opinion of the Architect/ Bank or their representative-
in- charge of the work. No compensation shall be payable to the contractor on what so ever
account for the suspension of work.

Extension of time for completion

Time is the essence of the contract. The owner and the contractor in consultation with the
Architects shall agree upon the work progress chart. The chart shall be prepared in direct
relation to the time stated in the contract or the works order for completion of the individual
items thereof and/or the contract or works order as a whole. It shall indicate the forecast of
the dates of commencement and completion of the various trade processes or sections of the
work and shall be amended as may be required by agreement between the architects and the
Contractor within the limitations of time imposed in the contract.

If the works be delayed:

i) By force majeure, or

ii.) Byreasons of abnormally and bad weather or

iii.) By reason of serious loss or damage by fire or

iv.) By reason of civil accommodation local combination of workmen or
strike or lockout effecting any of the trades employed on the work or

V.) By reason of delay on the part of contractor or tradesmen engaged by
the owner in executing works not forming part of the contract or

vi.) By reason of proceeding taken threatened by or dispute with adjoining
or neighboring owners or public authorities arising otherwise, than
through the Contractor’s own default, or

vii.) By reason of any other cause which in the absolute discretion of Owner is
beyond contractor’s control then in any such case the owner may make fair and
reasonable extension after obtaining Architect’s advice in the completion dates
of individual items or groups of items of work for which separate periods of
completion are mentioned in the contractor or works order as applicable.
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viii.) Upon the happening of any such event causing delay, the contractor shall
immediately give the notice thereof in writing to the architects with a copy to
Bank but shall nevertheless use constantly his best Endeavour to prevent or
make good the delay and shall do all that may reasonably be required to the
satisfaction of the Architect/Bank to proceed with the works Extension of time
shall be granted.

Defacement

If the contractor or his work people, or servants shall break, deface, injure, or destroy any
part of a building, or interiors, then the contractor has to rectify the same part at his own
expenses to the satisfaction of the Architect.

Approval of Materials

The contractor would bring samples of necessary materials as per the directions & would get
them approved prior to execution of work from Architect.

7. LIQUIDATED DAMAGES FOR DELAY

The times and date stipulated in the contract for the completion of the work or any part or
stage thereof shall be deemed to be the essence of the contract. The work shall, throughout
the stipulated period of the contract, be carried out with all diligence. If the contractor fails
to complete the work within the time prescribed or within the extended time under the
contract, he shall pay to the Bank on demand amount without prejudice to other rights and
remedies the Bank may have against the contractor, 2% of contract price per week or part
there of as liquidated damages for such fault, if the work remain unfinished after the
stipulated date of completion provided that the total liquidated damages payable shall not
exceed 10% of the accepted contract price. The Bank may, without prejudice to any other
method of recovery, deduct the amount of such damages from any money due or which
become due to the contractor. The recovery or deduction of such damages shall not relieve
the contractor from any obligations and liabilities under the contract.

8. DEFECTS LIABILITY PERIOD
The contractor shall be responsible to make good and remedy at his own expense within
such period as may be stipulated by the Bank any defect which may develop or may be
noticed before the expiry of 12 (twelve) calendar months from the date of completion and
intimation of which has been sent to the contractor within seven days of the expiry of the
said period.

9. SECURITY DEPOSIT
ad) The Bank will, at the time of making any payment to the contractor for work
done or supply made under the contract deducts 10% of Gross value of each
bill.
b) All compensations or other sums of money payable by the contractor to the
Bank in terms of this contract may be deducted from, or paid by, the sale of a
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sufficient part of his security deposit, or from any sums which may become
due to the contractor by the Bank on any account whatsoever, and in the event
of his security deposit being reduced by reason of any such deduction or sale
as aforesaid, the contractor shall within ten days. Thereafter make good in
demand draft, endorsed in favor of the Bank as aforesaid any sum or sums
which may have been deducted from, or raised by sale of his security deposit
or any part thereof.

¢) The above said security deposit shall be liable to forfeiture wholly or in part at
the sole discretion of the Architect if the contractor fails to carry out the work
or perform or observe any of the conditions of the contract.

d) No interest would be payable by the Bank to the contractor on the security held
in deposit.

10. BILL PAYMENT

a) Final bill supported with consolidated measurement of the full work executed
shall be submitted by the contractor within 07 days from the date of issue of
certificate of virtual completion.

b) Architect/Bank or his representative shall verify the requisite measurement for
the purpose of having the same verified for the claim as far as admissible

¢) All measurements to be taken in duplicate and all bills shall be submitted in
triplicate along with a contractor’s copy of each.

d) When the final bill has been verified and corrected, the architect will give
seven days’ notice to the contractor to countersign the bill in  token of
acceptance, the contractor shall countersign the bill within the above seven
days or intimate in writing his intention to dispute.

e) If the contractor fails to take appropriate action as above within the period
prescribed, the bill finalized by the architect or his representative shall be final
and binding on the contractor and the contractor shall have no right to dispute
the same.

11. CLAIM FOR INTEREST
No claim for interest will be entertained by the Bank with respect to any moneys
or balances which may be in its hands owing to a dispute between itself and the
contractor or with respect of any delay on the part of the Bank in making interim
or final payments or otherwise.

12. RATES FOR EXTRA ADDITIONAL, ALTERED OR SUBSTITUTEDWORK

The rates for additional, altered or substituted work shall be worked out in accordance with

the following provisions in their respective order.

) If the rates for similar additional, altered or substituted work and directly
available in the contract for the work, the contractor is bound to carry out the
work at the same rates as are available in the contract for the work.
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i) If the rates for additional, altered or substituted work are not directly
available in the contract for the work the rates will be derived from the rates
for a similar class of work as are specified in the contract for the work.

i) If the rates for the altered, additional or substituted work cannot be
determined in the manner specified in sub-clause (i) to (ii) above, then the
contractor shall within three days of the date of receipt of order to carry out
the work, inform the Architect of the rate which it is intending to charge for
such works supported by analysis of the rate or rates claimed (CPWD
analysis). Rates finalized and approved by the Architect on the basis of these
details will be final and binding. However, the architect by notice in  writing
will be at liberty to cancel his order to execute such work and arrange to carry
it out in such a manner as he may deem advisable, but under no circumstances
shall the contractor suspend the work once ordered in writing on the plea of non-
settlement of rate.

iv) In case of furniture items, the minor changes / modifications in the design shall
not be considered as deviation, and no price adjustment shall be made against the
rates agreed to as per the Schedule of Quantities of the contract. For major change in
the design of any item of the furniture, the deviation shall be priced by the
Architects as Extra, as per above, however the decision of the Architects whether the
charge / modification in the design of furniture items is minor or major, shall be
final and binding on the contractor.

13.1 REIMBURSEMENT OF VARIATION IN PRICE
Prices and rates quoted by the Tenderers shall be considered as firm for the
complete work and entire duration of the contract. No claim for extra payment due
to any rise in rates of raw material and labour or due to whatsoever reasons shall
be considered, not even for extended period of completion.

GUARANTEES

Quality of Work

The contractor shall guarantee that the materials and workmanship are the best of
their respective kinds for the service intended and that all items of work will be
free from all inherent defects in workmanship and materials. He shall also
guarantee that the works will not fail in any respect due to quality of materials,
workmanship and methods of construction.

The specifications assume a proper degree of skill on the part of contractor and
workmen employed. The contractor shall consult the  Architect or his
representative, whenever in his judgment variation in the methods of construction
or in the quality of material would be beneficial or necessary to fulfill the
guarantee is called for. Such variations may be made by the contractor only when
authorized by the architect.
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Rejection

If during the “Period of Guarantee”, any work or material shall fail in any respect
to meet the above guarantee, the contractor shall replace such work or material in
a condition which will meet the above guarantee, immediately.

Cost of Execution of work or repair etc.

All work of repair shall be carried out by the contractor at his own expense if the
necessity thereof shall in the opinion of the Architect be due to the wuse of
materials or workmanship not in accordance with the contract or on account of
neglect or failure on the part of the contractor to comply with any obligation
expressed or complied on the contractor’s part under the contract.

Remedy on Contractor’s failure to carry out the work required
If the contractor shall fail to do any such work as aforesaid required by the
architect the Bank shall be entitled to carry out such work from/through  other
person, at the contractor’s own cost. The Bank shall be entitled to recover from
the contractor the cost thereof or may deduct the same from any money due or that
may be come due to the contractor.

13.2 CERTIFICATE OF COMPLETION OF WORKS
On completion of the work, the Contractor shall be furnished with a certificate,
but no such certificate be given nor shall the work be considered to have been
completed until the contractor shall have removed from the area of the premises
(to be distinctly marked by the Architect) in the site plan which, the work shall be
executed) all scaffolding, surplus materials and rubbish and clean the dirt from all
wood work, doors, windows, walls, floors or other parts of any building, in or
upon which the work is to be executed, or of which he may have had in possession
for the purpose of the execution hereof. If the contractor shall fail to comply with
the requirements of the clause as to the removal of scaffolding, surplus materials
and rubbish and cleaning off dirt on or before the date fixed for the completion of
the work, the architect may at the expense of the contractor remove  such
scaffolding, surplus materials, and the contractor shall forthwith pay the amount of
all expense so incurred, and shall have no claim in respect of any such scaffolding or
surplus materials aforesaid, except for any sum actually realized by the sale thereof.

13.3 TERMINATION OF THE CONTRACT

If at any time after the commencement of the work the Bank for any reason
whatsoever does not require the whole or part thereof as specified in the tender to
be carried out, the Bank shall have the right to terminate this Agreement and The
PSB shall communicate the termination by giving a notice in writing to the
contractor.

The contractor shall have no claim to any payment or compensation whatsoever on account
of any profit or advantage, which would have derived from the execution
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of the work in full, but which he did not derive in consequences the full amount of
the work not having been carried out.

The Contractor shall not have any claim or compensation by reason of any
alterations having been made in the original specification, or the designs and
instruction on which shall involve any containment of the work originally
contemplated. However, in case of part cancellation, the Contractor shall be paid
such amount as is commensurate to the actual work done by him till  such
termination notice is received.

13.4 JURISDICTION
The contractor and its operation shall be governed by the law of India for the time
being in force, irrespective of the place of delivery of materials the place of
execution of work or place of payment under this contract shall be deemed to have
been entered into at Chennai.

13. BYE LAWS OF LOCAL AUTHORITIES

The contractor shall conform to the provisions of all applicable Government Acts
which relate to works and to the regulations and bye laws of any local authorities.
The Contractor shall give all such notices required by the said Act or Laws, etc.,
and pay all fees payable to such authorities and allow for these contingencies in
his tendered rates including fees for encroachment, stacking charges, costs of
restorations, etc., and all other fees payable to the local authorities. The
Contractor shall keep the Bank indemnified against all penalties and liabilities for
every breach of any such Act, Rules, Regulations or Bye-laws.

Further the Contractor shall specifically ensure compliance of various Labor
Laws/Acts including but not limited to with the following and their re -
enactments/amendments/modifications  while dealing with the employment  of
labor such as:

The Payment of Wages Act, 1936

The Minimum Wages Act, 1938

The Workmen Compensation Act, 1923

The Contract Labor (Regulations & Abolishing) Act.

The Bank’s Liabilities Act, 1938

Industrial Dispute Act, 1938

Maternity Benefit Act, 1961

The Employees State Insurance Act, 1948

S o o0 o

Safety code, labor welfare Act or rules or any modification thereof any other laws and
regulations framed by the Competent Legislative Authorities from time to time.
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14. LIASONING & CO- ORDINATION WITH LOCAL\MUNICIPAL AUTHORITIES

The contractor has to liaison and takes any clearance from local authorities like Chennai /
other authorities for approval to start renovation and during renovation of work
including Defect Liability Period if needed. Only statuary fees will be reimbursed by
PSB.
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SECTION V- SPECIAL CONDITIONS OF THE CONTRACT

1. INSURANCE FOR WORKS

The contractor at the time of signing the contract or before commencing the
execution of work, without limiting his obligations and responsibilities  shall
insure the works at his own cost and keep them insured until the virtual
completion of the contract against all acts of God including Fire, Theft, Riots,
War, Floods etc. with a Nationalized Insurance company in the joint names of the
Bank and the contractor (the name of the former being placed first in the policy)
for the full amount of the contract. Such policy shall cover the property of the
Bank and fees for assessing the claim and in connection with its services generally
therein and shall not cover any property of the Contractor or of any sub contractor
or employee.

The contractor shall deposit the policy and receipt for the premiums with the Bank
within seven (7) days, from the date of signing of the contract/commencement of
the execution of the work or unless otherwise instructed by the Bank. In default of
the contractor insuring as provided above, the Bank on his behalf may so insure
and may deduct the premiums paid from any moneys due on which may become
due to the contractor. The contractor shall as soon any claim under the policy is
settled on the work reinstated by the Insurance office should elect to do so, proceed
with all due diligence with, the completion of the works in the same manner as
through the misfortune/accident had not occurred and in all respects under the same
conditions of the contract. The contractor in case of rebuilding or reimbursement
after accident shall be entitled to such extension of time for completion, as the Bank
deems fit.

2. INSURANCE IN RESPECT OF DAMAGE TO PERSONS AND
PROPERTY

a The contractor shall be responsible for all injury to persons, animals or things
and for all structural and decorative damage to property which may arise from
the operation or neglect of himself or of any approved sub-contractor’s or
employees, whether such injury or damage arise from carelessness, accident or
any other cause whatsoever in any way connected with the carrying out of this
contract. The clause shall be held to include any damage to buildings, whether
immediately adjacent or otherwise, and any damage to roads, streets, foot
paths, bridges and works forming the subject of this contract by frost or other
inclemency of the weather. The contractor shall indemnify the Bank and hold
him harmless damage to persons or property as aforesaid and also respect of
any claims made in respect of injury or damage under any Acts of Government
or otherwise and also in respect of any award of compensation of damages
consequent upon such claims.
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b. The contractor shall reinstate all damages of every sort mentioned in this clause,
so as to deliver up the whole of the contract works complete and perfect in every
respect and so as to make good or otherwise satisfy all claims for damage to the
property of third parties.

¢ The contractor shall indemnify the Bank against all claims which may be made
against the Bank by any member of the public or other third party in respect of
works in consequence thereof and shall at his own expense arrange to effect and
maintain, until the virtual completion of the contract, with any Nationalized
Insurance company in the joint name of the Bank and the contractor against such
risks and deposit such policy or policies with the Bank from time to time during
the currency of this contract. The contractor shall similarly indemnify the Bank
against all claims which may be made upon the Bank whether under the
Workman’s Compensation Act or any other statute in force during the currency of
this contract or at common law in respect of any employee of the contractor or
any sub-contractor and shall at his own expenses effect and maintain with an
approved office a policy of Insurance in the joint names of the Bank and the
contractor against such risks and deposit such policy of policies with the Bank
and the contractor against such risks and deposit such policy or policies with the
Bank from time to time during the currency of the contract. The contractor shall
be responsible for anything which may be excluded from the insurance policies
above referred to and also for all other damages to any property arising out of
and incidental to the negligent or defective carrying out of this contract. He shall
also indemnify the Bank in respect of any costs, charges or expenses arising out
of any claim or proceedings and also in respect of any award of or compensation
of damages arising there from.

d The Bank shall be at liberty and is empowered to deduct the amount of any
damages, compensation costs, charges and expenses arising or  occurring from
or in respect of any such claim or damage from any sum or sums due to or
become due to the contractor including the security deposit.

e If the contractor fails to comply with the terms of these conditions, the Bank
may insure the works and may deduct the amount of the premiums paid from
any moneys that may be or become payable to the contractor or may at the
option, not release running payment to the contractor until the contractor shall
have complied with the terms of this condition.

f  Such insurance whether affected by the Bank or the contractor will not limit or
bar the liability and obligation of the contractor to deliver the works to the
Bank completed in all respects according to the contract. In case of loss or
damage due to any of the aforesaid clause, the moneys payable under any such
insurance shall be received and retained by the Bank until the works are finally
completed and such moneys shall then be credited to the contractor in final
settlement of accounts.
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g The works shall be executed in close co-ordination with the progress of other work. This
being absence of the contract, no claim for idles labor will be entertained.

3. TYPOGRAPHIC OR CLERICAL ERRORS:

The Architect’s/Engineer-in-Charge's clarifications regarding partially omitted particulars or
typographical or clerical errors shall be final and binding on the Contractor.

4. SCOPE OF CONTRACT:
The Contractor shall carry out and complete the said furnishing works comprising of

wooden partition, paneling false ceiling including miscellaneous, electrical works and
modification / addition to existing provision. Provision and Furniture, furnishing etc.
complete in every respect in accordance with Contract and with the directions of and to the
satisfaction of the Architects and the Bank. The Architects may in their absolute discretion
and from time to time, issue further drawings and/or written instructions, details, directions
and explanations which are hereafter collectively referred to as "Architect's Instructions” in
regard to:

a The variations or modifications of the design quality or quantity of works or the

addition or omission or substitute of any work.

b. Any discrepancy in the drawings or between the Schedule of Quantities and/or
drawings and/or Specifications.
The removal and / or re-execution or any works executed by the Contractor.
The removal from the site of any material brought there on by the contractor and the
Substitution of any other material there from.
The dismissal from the works of any person / persons employed thereupon.
The opening up for inspection of any work covered up.
The amending and making good of any defects under clause "Removal of Improper
Work and Material".

SKQ = o o 0

The Contractor shall forthwith comply and fully execute any work comprised in such
Architect's Instructions provided always that verbal instruction. Directions and explanations
given to the Contractor or his representative upon the works by the Architects shall, if
involving a variation, be confirmed in writing by the Contractor within 3 days and if not
dissented from in writing within further 3 days by the Architect. Such shall be deemed to be
the Architect's instructions within the scope of the contract.

If compliance with the Architect's instructions as aforesaid involved work and/or expense
and/or loss beyond that contemplated by the Contract. Then unless the same were issued
owing to some breach of this contract by the Contractors. The Bank shall pay to the
Contractor on the Architect's Certificate, the price of the said work (as an extra to be valued
as herein after provided) and/or expense and/or loss.
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5. SCHEDULE OF QUANTITIES:

The Schedule of Quantities unless otherwise stated shall be deemed to have been prepared in

Accordance with the method of measurements specified in the particular specifications and
shall be considered to be approximate. The Bank does not undertake to carry out the whole
of work as shown in the drawings and taken in the schedule of quantities and reserves the
right to modify the same or any part thereof. The Contractor shall not be allowed any
compensations or damages for the work so omitted or cancelled by the Bank. Each tender
item should be filled in with the rates and amounts in separate columns and all the sections
should be totaled up in order to show the aggregate value of the entire tender. The rates
should be filled both in figures and words for each item and in case of discrepancy the rates
filled in words shall be considered as correct for the evaluation of tender amount. The
initials of the tenderers shall duly attest all corrections in the tender Schedule. Corrections,
which are not attested, may entail the rejection of tender.
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