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SECTION- I: DETAILS OF TENDER 

DETAILS OF TENDER 

 

1. Details of work to 

be done 

Civil, Interior-Furnishing, Electrical & air-conditioning works for 

B/O Punjab and Sind Bank No.3221/2, Angol Main Road, Angol, 
Belgaum. 

2. Form of tender Advertise Tender Enquiry  

3. Approximate 

estimate cost of 

tender 

Rs.19.88 lakhs. 

4. Earnest Money 

Deposit 

Rs.1,00,000.00/- in the form of Demand draft in favor of 

Punjab & Sind Bank payable at Chennai (to be enclosed in a 

separate cover).  EMD of the successful bidder shall be release 

on receipt of 

Performance Guarantee. 

5. Date of issue of 

tender 

16/11/2024 

6. Last date of receipt 

of tender 

30/11/2024 at 11.00 a.m 

Zonal Office  

770 A DEWA TOWER1,  

1
st
 Floor Anna Salai,  

Chennai – 600002. 

Phone : 044-28493885, 044-28492888 

E-Mail: zo.chennai@psb.co.in 

7. Date & Place of 

Bid opening 

30/11/2024 at 11.30 a.m. 

Zonal Office  

770 A DEWA TOWER1,  

1
st
 Floor Anna Salai,  

Chennai – 600002. 

Phone : 044-28493885, 044-28492888 

E-Mail: zo.chennai@psb.co.in 

8. Date of 

commencement of 

work 

Within 3 days from the date of issue of LOI 

9. Performance 

Guarantee 

The successful bidder is required to deposit an amount @5% of 

total contract value as performance guarantee. This P.G shall be 

released within 15 days from the date of virtual completion of 

work. 

 

Signature of contractor 

with date and seal 
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SECTION- II:SUMMARY OF SALIENT FEATURES 

1. Type of Contract Item rate contract 

2. Validity of offer 
25 days from the last date of submission 
of bid. 

 

 

3. 

 

 

Earnest Money Deposit (Refundable) 

Rs. 1,00,000.00/- by demand draft only 

drawn in favor of the Punjab & Sind 

Bank Payable at Chennai in a Separate 

Sealed Envelope. 

EMD of the successful bidder shall be 

release on receipt of the performance 

security. 

4. Date of commencement of work at site 
Within 3 days from the date of issue of 
letter of Intent. 

 

 
5. 

 

 
Performance Security 

5% of the total contract value to be 

submitted within 7 days from the date of 

issue of letter of Intent. 

Performance security shall be released 

after payment of final bill/deduction of 

security deposit. 
6. Mobilization advance No mobilization advance will be paid. 

7. 
Secured Advance against Material No Secured Advance against Material 

shall be paid 

8. Period of completion 
25 days from the 3

rd
day of issue of letter 

of Intent. 

9. Interim / Final Payments On final completion of work. 

10. Retention Money 10% to be retained from each R/A bill. 

 

11. 
 

Defect Liability period 
12 months from the date of issue of 
virtual Completion certificate by the 
Architect. 

 

12. 
 

Liquidated Damages 
2% per week or part there of subject to 
the max of 10% of accepted contract 
price. 

13. Language for communication English 

14. 
Insurance, Custom Duties & taxes, work 
contract tax, sales tax, GST 

To be provided and paid by contractor 
(price quoted to include all taxes) 

15. Assignment &Subletting Not allowed 

 

16. 
 

Rates of B.O.Q's items 
To be quoted all inclusive and including 
all taxes, charges, surcharges, cess etc. 
i.e., net to the Bank. 

17. 
Period of submitting final bill by 
Contractor 

07 days from the date of virtual 
Completion 

 

18. 
 

Labour Cess 
1% of contract value will be deducted by 
PSB as labor Cess payable to 
Karnataka Government. 

 
19. 

 
Water and electricity charges 

Electricity & water connection will be 

provided by the bank at one point. 

Contractor shall make his own 

arrangements to supply it further. 

20. Signing of Agreement 
Within three days of the issue of letter of 
intent/work order. 
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ELIGIBLE CRITERIA FOR THE TENDERER 

 

 

The eligibility criteria for pre-qualification shall be as under :- 

 

1. The Tenderer / Bidder should have minimum 07 years experience as a Contractor as on 

30.09.2024. Proof of experience should be enclosed. 

 

2. The Tenderer should have successfully executed / completed at least 

 

- one similar project of minimum project cost of Rs.17.00 Lakhs, or 

- Two similar projects of minimum Rs.13.00 Lakhs each, or 

- Three similar projects of minimum Rs.11.00 Lakhs each 

- Of similar Interior works for Central Govt. Dept./State Govt. Dept./ PSU/Public 

Sector Banks or any other Organizations of similar repute during last 7 years. 

 

3. A certificate of successful completion / execution of the Project and Work Order not 

older than one year from any of the above Organizations of repute should be submitted 

along with the bid document. 

 
4. Performance Report regarding satisfactory performance / timely execution of the Project 

from minimum 2 clients of repute as stated above shall be submitted. 

 
5. Bank’s empanelled Contractors can also participate and submit bids as their pre- 

qualification was already assessed at the time of empanelment on Bank’s panel. 
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SECTION – III: NOTICE TO CONTRACTORS 

 
Tender for Civil, Interior-Furnishing, Electrical &Air-conditioning works for B/O  at No.3221/2, Angol 

Main Road, Angol, Belgaum.. 

 

 

     NOTICE INVITING TENDER 

1. Sealed item rates tenders are invited for Interior Furnishing of Bank’s  Belagavi Branch in Two 

Bid System i.e. Technical Bid & Commercial Bid. Tender documents are available on Punjab 

& Sind bank website http://www.psbindia.com Tenders should be addressed to the Zonal 

Manager, Zonal Office 770 A DEWA TOWER 1, 1st Floor Anna Salai, Chennai – 600002. 

Phone : 044-28493885, 044-28492888   E-Mail: zo.chennai@psb.co.in 

 

The tenderers are required to submit their offer in sealed packets and super scribed as 

“No.3221/2, Angol Main Road, Angol, Belgaum”. 

2. All the pages of the tender document is required to be signed and stamped by the person or 

persons submitting the tender in token of his/their having acquainted himself/themselves with 

all the conditions/specifications, as laid down. Any tender with any of the document not so 

signed may be rejected. 

3. Clarification if any, may be obtained from the Bank or the Architect, M/s DESIGN 

POINT, Architects & Engineers, No. 31, Kerala Samajam Building, K.S. Rao Road, 

Mangaluru - 575001. TEL. PH. No. :- 9844780287; PH No 9844042887 (Email: 

designpointpmc@gmail.com) on  working days from 10.00 a.m. to 5.00p.m. 

4. The tenderer must obtain for himself on his own responsibility and at his own expenses all the 

information which may be necessary for the purpose of filling this tender and for entering into 

contract for the execution of the same and must examine the drawings and inspect the site of the 

work acquaint himself with all local conditions and matters pertaining thereto. 

5. Any additions and alterations made during filling the tender must be attested by initial of the 

tenderer. Over-writing of figures is not permitted. Failure to comply with either of these 

conditions will render the tender void. No request, advice or any change in rates or conditions 

after submission of the tender will be entertained. 

6. The tenderer shall deposit EMD of Rs. 1,00,000.00/- with PSB payable at Chennai by Demand 

Draft only from any of the scheduled bank in favor of the PSB as the Earnest Money. The 

EMD of the unsuccessful tenderers will be returned without any interest within 15 days, after a 

decision is taken regarding the award of the Contract. Any tender not accompanied by the 

requisite Earnest Money in Demand Draft will not be considered and shall stand rejected. It 

may' be noted that conditional Tender may be liable to be rejected. The EMD of the Tenderer 

shall be forfeited in the following circumstances:-  the Tenderer withdraws his bid; 

(i) the tenderer either fails to start the work within a period of 3 calendar days or fails to 

execute the agreement within 3 days after the receipt of letter of acceptance of tender 

or the Letter of intent; 

(ii) The Tenderer fails to supply goods / services as per the terms of the Tender and 

Purchase / Work Order. 

(iii) Any other justified reasons e.g. misleading or wrong information in the Bid, 

violation of the terms and conditions of the tender, involvement in forming ring / 

cartel, submission of multiple bids in different names etc. 

http://www.psbindia.com/
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7. Within 3 (working) days of the receipt of intimation from the PSB of the acceptance of 

his/their tender, the successful tenderers shall be bound to implement the Contract by 

signing agreement in accordance with the terms and conditions of the contract attaching 

herewith, but the work order or the written acceptance by the PSB of tender will constitute 

a binding agreement between the PSB and the Contractors so tendering whether such 

formal contract is or not subsequently entered into. 

8. All compensations or other monies payable by the Contractor to PSB under the terms of 

this contract may be deducted from the retention money or from any sum that may be or 

may become due to the Contractor on any account whatsoever and in the event of the 

retention money being reduced by reason of- any such deductions the Contractor shall 

within 5 days of being asked to do so make good in cash or cheque any sum or sums which 

have been deducted from his retention money. 

9. In case, where the same item of work is mentioned at more than one place in the Schedule 

of quantities the lowest of the rates quoted by the Contractor for the item shall be taken for 

the payment of that item. 

10. Time is the essence of the Contract. The work should be completed in 25 days by the 

Contractor from 3
rd

day of issue of letter of Intent to commence the work. Tenders shall not 

claim any extension of time. However, the PSB to its sole discretion may extend the 

time for completion of work. 

11. The contractor fails to complete the work by the schedule date of completion or within any 

sanctioned extended time, he will have to pay liquidated damages for the period the work 

remains incomplete for maximum up to 10% of the agreed sum of contract. 

12. The quantities contained in the Schedule are only approximate. The work as actually 

carried out and done will be measure up from time to time, for which payment will be 

made subject to the terms and conditions of the Contract. 

13. The Tenderers are advised to note that NO MOBILISATION ADVANCE shall be released 

to the contractor for commencing the work. 

14. Tender shall be valid for period of Twenty Five days (25 days) from the last date of 

submission of bid to the PSB. However, PSB is not bound to accept the lowest or any 

tender and reserves the right to accept or reject any or all tenders either in whole or in part, 

without assigning any reason for doing so. The along with their tender. 

 16.  Procedure for submission of bid 

 

     The bids should be submitted in Two Parts Technical Bid & Commercial Bid 

 

a) Technical bid should be put in a single sealed envelope super scribing the wording 

"Technical Bid for Interior Furnishing of Belagavi Branch". Please note that prices should 

not be indicated in the Technical Bid and if prices found quoted the bid will be summarily 

rejected 

b) Commercial Bid should be put in a single sealed envelope super scribing the wording 

“Commercial Bid for Interior Furnishing of Belagavi Branch”.  
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c) Commercial Bid should only indicate prices filled as per Annexure I provided in the tender      

documents along with commercial terms and conditions.  

d) The Technical Bid Envelop & Commercial Bid Envelop prepared as above are to be kept in 

a single sealed envelope super scribed with the wording “Tender for Interior Furnishing of 

Belagavi Branch”  

 

 

 

 

Zonal Manager  
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SECTION IV - GENERAL CONDITIONS OF THE CONTRACT DIRECTIONS 

REGARDING PROCEDURES 

In construing these conditions, specifications and Contract Agreement, the following words 

shall have the meaning here in assigned to them except where the subject or context otherwise 

requires: 

  

(a) "Bank" Shall mean Zonal office, Punjab & Sind Bank, 770A  DEWA  

Tower, 1
st 

floor, Anna Salai, Chennai- 600002 and shall include 

his (their) legal representative/s assign/s or authorized officer. 

 
(b) "Contractor/Builder” Shall mean the individual or firm or company, whether 

incorporated or not, undertaking the work and shall include legal 

personal representatives of such individual or the persons 

comprising such firm or company or the successors of such 

individual or firm or company and the permitted assignee of such 

individual or such individual or firm or company. 
 

(c) "Architect" 

 

 

 

 

 

 

 

 

 

 

 

(d) “Contract” 

Shall mean M/s DESIGN POINT, whose registered office is 

situated at No. 31, Kerala Samajam Building, K.S. Rao Road, 

Mangaluru - 575001  (and shall include his authorized representative) 

or in the event of his death or termination of his services by the Bank 

in his sole and unqualified discretion, such other person/persons as shall 

be provided always that no person subsequently appointed to be 

Architect under this contract shall be entitled to disregard or over rule 

any previous decision or direction given or expressed by the Architect 

specified here in unless otherwise approved by the Bank. 

 
   

 

  Shall mean the documents forming the tender and acceptance 

  there of and the formal agreement executed between the 

competent authority on behalf of Zonal Office 770 A DEWA 

TOWER1, 1
st
 Floor Anna Salai, Chennai – 600002. and the 

Contractor, together with the documents referred to there in 

including these conditions, the specifications, designs, drawings 

and instructions issued from time to time by the Engineer-in- 

Charge and all these documents taken together, shall be deemed 

to form one contract and shall be complementary to one another. 
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In the contract, the following expressions shall, unless the 

context otherwise requires have the meanings, hereby 

respectively assigned to them: 

 
(i) The expression works or work shall, unless there be 

something either in the subject or context repugnant to 

such construction, be construed and taken to mean the 

works by or by virtue of the contract contracted to be 

executed whether temporary or permanent, and 

whether original, altered, substituted or additional. 

(ii) The site shall mean the land/or other places on, into or 

through which work is to be executed under the 

contract or any adjacent land, path or street through 

which work is to be executed under the contract or any 

adjacent land, path or street which may be allotted or 

used for the purpose of carrying out the contract. 

(iii) Schedule(s) referred to in these conditions shall mean 

the relevant schedule(s). 

(iv) Tendered Value means the value of the entire work as 

stipulated in the letter of award of work. 

 

1. GENERAL 

 

The work shall be carried out strictly in accordance with the drawings amplified by the 

specifications of materials and workmanship given hereunder. The drawings and 

specifications shall be taken together and shall complement each other. In case of any 

discrepancy, the following order of preference shall be followed: 

(a) Particular Specifications. 

(b) Drawings. 

(c) CPWD Specifications & DSR 2016. 

(d) National Building Code and Relevant IS Provisions. 

 
In case there are no specifications for items shown on the drawings or where items are not 

exhaustively described, the general specifications of CPWD shall be followed for which 

nothing extra shall be paid. However the specification should be got approved from the 

Architect before commencement of work. 

 

2. DRAWINGS AND SPECIFICATIONS 

 

(a) After signing the Contract, the contractor will be given free of charge three prints of all 

working drawings. The contractor shall make at his own expense any additional copies 

he requires. One copy of the drawing furnished to the contractor as aforesaid shall be 

kept by the contractor at site and the same shall, at all reasonable times be available for 

inspection and use by the Architect and his representatives any by any other person 

authorized by him in writing. 
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(b) Such further drawings and instructions including revisions, as the Architect may 

furnish to the Contractor shall form part of this contract. 

(c) Only figured dimensions and detailed drawings shall be followed. The Contractor 

shall verify all dimensions in the field before any work is started and obtain 

instructions of the Architect in case of any discrepancy. 

(d) The Architect with approval of the shall have power and authority to supply to the 

Contractor from time to time during the progress of the work, such further drawings 

and instructions as shall be necessary for the purpose of proper and adequate execution 

and maintenance of work and the Contractor shall carry out and be bound by the same. 

 

3. ARCHITECT'S STATUS AND DECISIONS 

 

(a) Status: 

The Architect shall have general supervision and direction of the work. He has 

authority on behalf of the Bank to stop the work whenever such stoppage may be 

necessary to ensure the proper execution of the work. The architect shall be the 

interpreter of the conditions of contract and the judge of its performance. 

 

(b) Decisions: 

The Architect shall, within a reasonable time, make decisions on all claims of the 

contractor and on all other matter relating to the execution & progress of the work or 

the interpretation of the contract documents. The decisions, opinion or direction of the 

Architects with respect to all or any of the following matters shall be referred to the 

The Zonal Manager &PSB and decision so taken shall be final & binding to the 

contractor. 

 
1. Variation or modifications of the design. 

2. The quality or quantity of works or the additions/alterations or omissions or 

substitutions of any work. 

3. Any discrepancy in the drawings or between the drawings and or specifications. 

4. The removal and / or re-execution of any work by the contractor. 

5. The dismissal from the work of any persons employed therein. 

6. The opening up for inspection of any work covered up. 

7. The amending the making good of any defects under defects liability period. 

8. Approval of materials and workmanship. 

9. The contractor to provide everything necessary for the proper execution of the 

work. 

 

(c) Dismissal 

        The contractor shall on the report of the architects immediately dismiss from the works 

within 24 hours any person employed by him for the above work, who may, in the 

opinion of Architects be incompetent or misconducts himself and such person shall not 

be re- employed on the works without the permission of the Architects. 
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4. EXTENT OF CONTRACT 

The contractor shall supply at his own cost all material implements, ladders, cordage, tackle, 

scaffolding and temporary works required for the proper execution of the work whether 

original, altered or substituted and whether included in the specifications or other documents 

forming part of the contractor of the contract or referred to in these conditions or not and 

which may be necessary for the purpose of satisfying of conditions he is entitled to be 

satisfied which he is entitled to require together with carriage therefore to and from the 

work. The contractor shall also supply survey instruments and other materials necessary for 

the purpose of setting out works, and counting weighing and assisting to the measurement or 

examinations at the any time and from time to time of the work material, failing his so doing 

the same may be provided by the engineer-in-charge at the expense of the contractor and the 

expenses may be deducted from any money due to the contractor under the contract from his 

security deposit or the proceeds of sale thereof. The contractor shall also provide a sufficient 

portion of fencing and lights required to protect the public from accident, and shall be bound 

to bear the expenses of defense brought by any person for injury sustained owing to neglect 

of the above precautions and to pay any damage and costs which may be awarded in any 

such suit, action or proceedings to any such person or which may with the consent of the 

contractor be paid to compromise any claim by any such person. In no case, the Bank shall 

be a party to any such claim/claims and the contractor shall indemnify the Bank against any 

claim for any person on this account. 

 

5. ASSIGNMENT OR SUB LETTING OF CONTRACT 

 

The contractor shall not assign the contract or any part thereof or any benefit or interest 

therein or there under or any claim arising out of the contract to any other party without the 

prior written consent of the Bank. 

 

6. CONTRACTORS OFFICE AND STORES 

All offices, sheds and stores required by the contractor shall be enacted at his own cost with 

the prior approval of the Bank or its representative and shall be dismantled and removed 

upon the completion of the work if so directed within 7 (seven) days of the issue of such 

intimation. 

 
7. DIRECTION FOR EXECUTION OF WORK 

Setting outs 

The contractor shall be responsible for the true and proper setting out of the works in 

relation to the original points, lines and levels of reference given by the architect in writing 

and for correctness subject as above mentioned of all the positions, levels dimensions and 

alignments of all parts of the work and for the provision of all necessary instruments, 

appliances and labor in connection therewith. If at any time during the progress of the work 

any error shall appear or arises in any part of the work, the contractor on being required to 

do so by The Zonal Manager, (PSB) shall at once inform the architect or their 
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Representatives. The checking of the work by the architect/representative shall not in any 

way relieve the contractor from his responsibilities of carrying out the work as per the best 

practices of construction. 

 
Engagement of Labor 

 

The contractor shall be solely responsible for the labor/ personnel employed and that the 

personnel provided by the contractor shall and will not make any claim to become 

employees of the Bank and that there will be no Employee and Bank relationship between 

the personnel engaged by the Contractor and the Bank. 

The contractor shall employ labor in sufficient numbers either directly or through 

subcontractors, where such subletting is permitted to maintain the required rate of specified 

in the contract and to the satisfaction of the architect. The contractor shall not employ in 

connection with the works any person who has not completed his fifteen years of age. 

The contractor shall comply with the provisions of the payment of Wages Act, 1936; 

Minimum Wages Act, 1948; Act, 1947; Maternity Benefit Act, 1961 and Mines Act, 1938, 

Labor Contract (Regulations & Abolishing) Act or Rules, or any modifications thereof and 

any other law relating thereto and rules made there under time to time. 

 
The Contractor shall be fully responsible for timely monthly payment of wages and any 

other dues to the personnel deployed by the Contractor. Further the Contractor shall solely 

be responsible for having made the payments towards ESI and EPF amount (both Banks and 

employee’s contribution) in the respective account of the worker for the period for which 

bill is raised. 

 
The contractor shall indemnify the Bank against any payment to be made under and for 

observance of the Regulation aforesaid without prejudice to his right to claim indemnity 

from his sub-contractors. 

The contractor shall provide and maintain at his own expenses all rights, guards, fencing and 

watching when and where necessary or required by the Resident Engineer for the protection 

of the works or for the safety and convenience of those employed on works or the public. 

 
Sampling 

The contractor shall submit the samples of various materials for the approval of the 

Architect &Bank. The contractor shall use the material only after the approval of the 

Architect/ Bank. The verification of the material shall be done on random base during the 

progress of the work in either the following manner: 

(a) Random samples would be picked up during execution of work from site & if decided 

by the Architect/ Bank, it would be sent to one of the approved laboratories for test & 

quality check. The cost of such tests would be borne by the client. 

(b) The Architect/Bank may direct the contractor to submit the challan of delivery of the material 

brought at site. It would be on Random based. The Architect may also direct the contractor to 

submit the copy of the test/verification certificate provided by the manufacturer of that 

particular material
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   Inspection of work 

All work under or in course of execution or executed in pursuance of the contract shall at all 

times be open to inspection and supervision of the Architect or his representative and to the 

personnel and the representatives of the Bank and the contractor shall at all times with 

reasonable notice or the intention of the Architect or his representatives to visit work shall 

have been given to the contractor, either himself be present to receive orders and 

instructions, or have responsible agent duly accredited in writing present for that purpose. 

Orders to the contractor's agent shall be deemed to have been given to the contractor 

himself. 

 
   Suspension of Work 

The contractor shall on the written order of the Architect/Bank suspend the progress of the 

work or any part thereof for such time or time and in such a manner as the Architect/ Bank 

may consider necessary and shall during such suspension properly protect and secure the 

work as considered necessary in the opinion of the Architect/ Bank or their representative- 

in- charge of the work. No compensation shall be payable to the contractor on what so ever 

account for the suspension of work. 

 
   Extension of time for completion 

Time is the essence of the contract. The owner and the contractor in consultation with the 

Architects shall agree upon the work progress chart. The chart shall be prepared in direct 

relation to the time stated in the contract or the works order for completion of the individual 

items thereof and/or the contract or works order as a whole. It shall indicate the forecast of 

the dates of commencement and completion of the various trade processes or sections of the 

work and shall be amended as may be required by agreement between the architects and the 

Contractor within the limitations of time imposed in the contract. 

 
If the works be delayed: 

i.)       By force majeure, or 

ii.)      By reasons   of   abnormally   and    bad   weather or 

iii.)   By reason of serious loss or damage by fire or 

iv.)   By reason of civil accommodation   local   combination   of   workmen   or 

strike or lockout effecting any of the trades employed on the work or 

v.)       By reason of   delay on the part of   contractor or   tradesmen engaged by 

the owner in executing works not forming part of the contract or     

vi.)     By reason of   proceeding taken threatened by or   dispute    with    adjoining 

or neighboring owners or public authorities arising otherwise,   than 

through the Contractor’s own default, or 

vii.)   By reason of any other cause which in the absolute discretion of Owner is 

beyond contractor’s control then in any such case the owner may make fair and 

reasonable extension after obtaining Architect’s advice in the completion dates 

of individual items or groups of items of work for which separate periods of 

completion are mentioned in the contractor or works order as applicable. 
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viii.) Upon the happening of any such event causing delay, the contractor shall 

immediately give the notice thereof in writing to the architects with a copy to 

Bank but shall nevertheless use constantly his best Endeavour to prevent or 

make good the delay and shall do all that may reasonably be required to the 

satisfaction of the Architect/Bank to proceed with the works Extension of time 

shall be granted. 

 
Defacement 

If the contractor or his work people, or servants shall break, deface, injure, or destroy any 

part of a building, or interiors, then the contractor has to rectify the same part at his own 

expenses to the satisfaction of the Architect. 

 
Approval of Materials 

 
The contractor would bring samples of necessary materials as per the directions & would get 

them approved prior to execution of work from Architect. 

 
7. LIQUIDATED DAMAGES FOR   DELAY 

The times and date stipulated in the contract for the completion of the work or any part or 

stage thereof shall be deemed to be the essence of the contract. The work shall, throughout 

the stipulated period of the contract, be carried out with all diligence. If the contractor fails 

to complete the work within the time prescribed or within the extended time under the 

contract, he shall pay to the Bank on demand amount without prejudice to other rights and 

remedies the Bank may have against the contractor, 2% of contract price per week or part 

there of as liquidated damages for such fault, if the work remain unfinished after the 

stipulated date of completion provided that the total liquidated damages payable shall not 

exceed 10% of the accepted contract price. The Bank may, without prejudice to any other 

method of recovery, deduct the amount of such damages from any money due or which 

become due to the contractor. The recovery or deduction of such damages shall not relieve 

the contractor from any obligations and liabilities under the contract. 

 
8. DEFECTS LIABILITY PERIOD 

The contractor shall be responsible to make good and remedy at his own expense within 

such period as may be stipulated by the Bank any defect which may develop or may be 

noticed before the expiry of 12 (twelve) calendar months from the date of completion and 

intimation of which has been sent to the contractor within seven days of the expiry of the 

said period. 

 
9. SECURITY DEPOSIT 

a) The Bank will, at the time of making any payment to the contractor for work 

done or   supply made under the contract deducts   10% of   Gross value of   each 

bill. 

b) All compensations or other sums of money payable by the   contractor to   the 

Bank in terms of this contract may be deducted from, or paid by, the sale of a 
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sufficient part of his security deposit, or from   any sums   which   may    become 

due to the contractor by the Bank on any account whatsoever, and   in the event 

of his security deposit being reduced by reason of   any    such deduction or   sale 

as aforesaid, the contractor shall within ten days. Thereafter make good   in 

demand draft, endorsed in favor of the Bank as aforesaid any sum   or   sums 

which may have been   deducted from, or   raised by sale of   his   security deposit 

or any part thereof. 

c) The above said security deposit shall be liable to forfeiture wholly or in part at 

the sole discretion of the Architect if   the contractor fails to   carry out the work 

or perform or observe any of the conditions of the contract. 

d) No interest would be payable by the Bank to the contractor on the security held 

in deposit. 

 
10. BILL PAYMENT 

a) Final bill supported with consolidated measurement   of the full work   executed 

shall be submitted by the contractor within 07 days from the date of issue of 

certificate of virtual completion. 

b) Architect/Bank or his representative   shall   verify the requisite   measurement   for 

the purpose of having the same verified for the claim as far as admissible 

c) All measurements to be taken in duplicate and all bills shall be submitted in 

triplicate along with a contractor’s copy of each. 

d) When the final bill has been verified and corrected,   the   architect   will   give 

seven days’  notice to the contractor to countersign the bill   in   token   of 

acceptance, the contractor shall countersign the bill within    the    above    seven 

days or intimate in writing his intention to dispute. 

e) If the contractor fails to take appropriate action as above within the period 

prescribed, the bill finalized by the architect or his representative shall be final 

and binding on the contractor and the contractor shall have no   right to dispute 

the same. 

 
11. CLAIM FOR INTEREST 

No claim for interest will be entertained by the   Bank   with respect to   any moneys 

or balances which may be in its hands owing to a dispute between itself and the 

contractor or with respect of any delay on the part of the Bank   in   making interim 

or final payments or otherwise. 

 
12. RATES FOR EXTRA ADDITIONAL, ALTERED OR SUBSTITUTED WORK 

 
The rates for additional, altered or substituted work shall be worked out in accordance with 

the following provisions in their respective order. 

i) If the rates for similar additional, altered or substituted work and directly 

available in the contract for the work, the contractor is bound to carry out the 

work at the same rates as are available in the contract for the work. 
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ii) If the rates for   additional,   altered   or substituted   work   are   not   directly 

available in the contract for the work the rates will be   derived from the   rates 

for a similar class of work as are specified in the contract for the work. 

ii) If the rates for   the   altered,   additional   or   substituted   work   cannot   be 

determined in the manner specified in sub-clause  (i) to (ii) above, then the 

contractor shall within three days of the date of receipt of   order to   carry out 

the work, inform the Architect of the rate which it is intending to charge for 

such works supported by analysis of the rate   or   rates   claimed   (CPWD 

analysis). Rates finalized and approved by the Architect on the basis of these 

details will be final and binding. However, the architect by notice in    writing 

will be at liberty to cancel his order to execute such work and arrange to carry 

it out in such a manner as he may deem advisable, but under no circumstances 

shall the contractor suspend the work once ordered in writing on the plea of non- 

settlement of rate. 

iv)  In case of furniture items, the minor changes / modifications in    the    design shall 

not be considered as deviation, and no price adjustment shall be made against the 

rates agreed to as per the Schedule of Quantities of   the   contract.   For major change in 

the design of any item of the furniture, the deviation shall be priced by the 

Architects as Extra, as per above, however the decision of the Architects whether the 

charge / modification in the design of furniture items is minor or major, shall be 

final and binding on the contractor. 

 
13.1 REIMBURSEMENT OF VARIATION IN   PRICE 

Prices and rates quoted by the Tenderers shall be considered as firm   for   the 

complete work and entire duration of the contract. No claim for extra payment   due 

to any rise in rates of raw material and labour or   due to   whatsoever reasons shall 

be considered, not even for extended period of completion. 

  GUARANTEES  

   Quality of Work 

The contractor shall guarantee that the materials and workmanship are the best of 

their respective kinds for the service intended and that all items of   work will   be 

free from all inherent defects in workmanship   and   materials.   He   shall   also 

guarantee that the works will not fail in any respect due to quality of materials, 

workmanship and methods of construction. 

 
The specifications assume a proper degree of skill on the part of contractor and 

workmen employed. The   contractor   shall   consult   the   Architect   or   his 

representative, whenever   in his judgment variation in    the methods of    construction 

or in the quality of material would be beneficial or   necessary   to   fulfill   the 

guarantee is called for. Such variations may be made by the contractor only when 

authorized by the architect. 
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    Rejection 

If during the “Period of Guarantee”, any work or    material shall fail in any respect 

to    meet the above guarantee, the contractor shall replace such work or    material in 

a condition which will meet the above guarantee, immediately. 

 
    Cost of Execution of work or repair etc. 

All work of repair shall be carried out by the contractor at his own expense if the 

necessity thereof shall in   the opinion of the Architect be due to   the   use   of 

materials or workmanship not in accordance with the contract or on account of 

neglect or failure on the part of the contractor to comply with any obligation 

expressed or complied on the contractor’s part under the contract. 

 
   Remedy on Contractor’s failure  to carry out the work required 

If the contractor shall fail to do any such work as aforesaid required   by   the 

architect the Bank shall be entitled to carry out such work from/through    other 

person, at   the    contractor’s own cost. The   Bank shall be   entitled to recover from 

the contractor the cost thereof or may deduct the same from any money due or that 

may be come due to the contractor. 

13.2 CERTIFICATE OF COMPLETION OF   WORKS 

On completion of the work, the Contractor shall be    furnished    with a    certificate, 

but no such certificate be given nor shall the work be considered to have been 

completed until the contractor shall have removed from the    area    of   the premises 

(to be distinctly marked by the Architect) in the site plan which, the work shall be 

executed) all scaffolding, surplus materials and rubbish and clean the dirt from all 

wood work, doors, windows, walls, floors or   other parts of   any building, in    or 

upon which the work is to be executed, or of which he may have had in possession 

for the purpose of the execution hereof. If the contractor   shall fail to comply with 

the requirements of the clause as to the removal   of scaffolding,  surplus materials 

and rubbish and cleaning off dirt on or before the date fixed for the completion of 

the work, the architect may at the expense of the contractor   remove   such 

scaffolding, surplus materials, and the contractor shall forthwith pay the   amount   of 

all expense so incurred, and shall have no claim in respect of any such   scaffolding or 

surplus materials aforesaid, except for any sum actually realized by the sale thereof. 

 
13.3 TERMINATION OF THE   CONTRACT 

If at any time after the commencement of the work the Bank for any reason 

whatsoever does not require the whole or part thereof as   specified in the tender to 

be carried out, the Bank shall have the right to terminate this Agreement and The 

PSB shall communicate the termination by giving a notice in writing to the 

contractor. 

The contractor shall have no claim to any payment or compensation whatsoever on account 

of any profit or advantage, which would have derived from the execution 
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of the work in full, but which he did not derive in consequences the full amount of 

the work not having been carried out. 

The Contractor shall not have any claim or compensation by reason   of   any 

alterations having been made in the original specification, or the designs  and 

instruction on which shall involve any containment of the work originally 

contemplated. However,   in case of part cancellation,   the Contractor shall be paid 

such amount as is commensurate to the actual work done by him till   such 

termination notice is received. 

 
13.4 JURISDICTION 

The contractor and its operation shall be governed by the law of India for the time 

being in force, irrespective of the place of delivery of materials the place of 

execution of work or place of payment under this contract shall be deemed to have 

been entered into at Chennai. 

 
13. BYE LAWS OF LOCAL   AUTHORITIES 

The contractor shall conform to the provisions of all applicable Government Acts 

which relate to works and to the regulations and bye laws of any local authorities. 

The Contractor shall give all such notices required by the said Act or   Laws, etc., 

and pay all fees payable to such   authorities and   allow for   these   contingencies in 

his tendered rates including fees for encroachment, stacking charges, costs of 

restorations, etc., and all other   fees   payable   to   the   local   authorities.   The 

Contractor shall keep the Bank indemnified against all penalties and liabilities for 

every breach of any such Act, Rules, Regulations or Bye-laws. 

 
Further the Contractor shall specifically ensure compliance  of various Labor 

Laws/Acts including but not limited to with the following and their re - 

enactments/amendments/modifications    while   dealing   with    the    employment     of 

labor such as: 

a. The Payment of Wages Act, 1936 

b. The Minimum Wages Act,   1938 

c. The Workmen Compensation Act,   1923 

d. The Contract Labor (Regulations & Abolishing)   Act. 

e. The Bank’s Liabilities Act,   1938 

f. Industrial Dispute Act,   1938 

g. Maternity Benefit Act,   1961 

h. The Employees State Insurance Act, 1948 

 
Safety code, labor welfare Act or rules or any modification thereof any other laws and 

regulations framed by the Competent Legislative Authorities from time to time. 
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14. LIASONING & CO- ORDINATION WITH LOCAL\MUNICIPAL AUTHORITIES 

 

The contractor has to liaison and takes any clearance from local authorities like Chennai / 

other authorities   for   approval   to   start   renovation   and   during renovation of work 

including Defect Liability   Period    if    needed.    Only    statuary fees will be reimbursed by 

PSB. 
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SECTION V– SPECIAL CONDITIONS OF THE CONTRACT 

 
1. INSURANCE FOR WORKS 

 

The contractor at the time of signing the contract or before commencing the 

execution   of work, without   limiting   his obligations    and    responsibilities    shall 

insure the works at his own cost and keep them   insured   until   the   virtual 

completion of the contract against all acts of    God     including Fire, Theft, Riots, 

War, Floods etc. with a Nationalized Insurance company in the joint names of the 

Bank and the contractor   (the name of the former being placed first   in the policy) 

for the full amount of the contract. Such policy shall cover   the   property of   the 

Bank and fees for assessing the claim and in connection with its services generally 

therein and shall not cover any property of the Contractor or of any sub contractor 

or employee. 

 
The contractor shall deposit the policy and receipt for the premiums with the Bank 

within seven (7) days, from the date of signing of    the contract/commencement   of 

the execution of the work or unless otherwise instructed by the Bank. In default of 

the contractor insuring as provided above, the Bank on his   behalf   may so   insure 

and may deduct the premiums paid from any moneys due on    which may become 

due to the contractor. The contractor shall as soon any claim under the policy is 

settled on the work reinstated by the Insurance office should elect to do so, proceed 

with all due diligence with, the completion of the works in the same manner as 

through the misfortune/accident had not occurred and in all respects under the same 

conditions   of the contract.   The contractor in case of rebuilding or reimbursement 

after accident shall be entitled to such extension of time for completion, as the Bank 

deems fit. 

 

2. INSURANCE IN RESPECT OF DAMAGE TO PERSONS AND 

PROPERTY 

 

a. The contractor shall be responsible   for all injury to persons,   animals or things 

and for all structural and decorative damage to    property which may arise from 

the operation or neglect of himself or of any approved sub-contractor’s  or 

employees, whether such injury or damage arise from carelessness,   accident   or 

any other cause whatsoever in any way connected with the carrying out of this 

contract. The clause shall be held to include any damage to buildings, whether 

immediately adjacent   or otherwise,   and any damage   to roads,    streets,    foot 

paths, bridges and works forming the subject of this contract by frost or other 

inclemency of the weather.   The contractor   shall indemnify the Bank and hold 

him harmless damage to persons or   property as   aforesaid and    also respect of 

any claims made in respect of injury or damage under any Acts of   Government 

or otherwise and also in respect of any award of compensation of damages 

consequent upon such claims. 
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b. The contractor shall reinstate all damages of every sort mentioned in this clause, 

so as to deliver up the whole of the contract works complete and perfect in every 

respect and so as to make good or otherwise satisfy all claims for damage to the 

property of third parties. 

 
c. The contractor shall indemnify the Bank against all claims which may be made 

against the Bank by any member of the public or other third party in respect of 

works in consequence thereof and shall at his own expense arrange to effect and 

maintain, until the virtual completion of the contract, with any Nationalized 

Insurance company in   the joint name of the Bank and the contractor against such 

risks and deposit such policy or policies with the Bank from time to time during 

the currency of this contract. The contractor shall similarly indemnify the Bank 

against all claims which may be made upon the Bank whether under the 

Workman’s Compensation Act or any other statute in force during the currency of 

this contract or at common law in respect of any employee of the contractor or 

any sub-contractor and shall at his own expenses effect and maintain with an 

approved office a policy of Insurance in the joint names of the Bank and the 

contractor against   such risks and deposit such policy of policies with the Bank 

and the contractor against such risks and deposit such policy or policies with the 

Bank from time to time during the currency of the contract. The contractor shall 

be responsible for anything which may be excluded from the insurance policies 

above referred to and also for all other damages to any property arising out of 

and incidental to the negligent or defective carrying out of this contract. He shall 

also indemnify the Bank in respect of any costs, charges or expenses arising out 

of any claim or proceedings and also in respect of any award of or compensation 

of damages arising there from. 

d. The Bank shall be at liberty and is empowered to deduct the amount of any 

damages, compensation   costs, charges   and expenses   arising or     occurring from 

or in respect of any such claim or damage from any sum or sums due to or 

become due to the contractor including the security deposit. 

e. If the contractor fails to comply with the terms of these conditions, the   Bank 

may insure the works and may deduct the amount of the premiums paid   from 

any moneys that may be or become payable to the contractor or may at the 

option, not release running payment to the contractor until the contractor shall 

have complied with the terms of this condition. 

f. Such insurance whether affected by the Bank or the contractor will not limit or 

bar the liability and obligation of the contractor to   deliver the   works to   the 

Bank completed in all respects according to the contract. In case of loss or 

damage due to any of the aforesaid clause, the moneys payable under any such 

insurance shall be received and retained by the Bank until the works are finally 

completed and such moneys shall then be credited to the contractor in final 

settlement of accounts. 
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g. The works shall be executed in close co-ordination with the progress of other work. This 

being absence of the contract, no claim for idles labor will be entertained. 

 

3. TYPOGRAPHIC OR CLERICAL   ERRORS: 

 

The Architect’s/Engineer-in-Charge's clarifications regarding partially omitted particulars or 

typographical or clerical errors shall be final and binding on the Contractor. 

 

4. SCOPE OF CONTRACT: 

The Contractor shall carry out and complete the said furnishing works comprising of 

wooden partition, paneling false ceiling including miscellaneous, electrical works and 

modification / addition to existing provision. Provision and Furniture, furnishing etc. 

complete in every respect in accordance with Contract and with the directions of and to the 

satisfaction of the Architects and the Bank. The Architects may in their absolute discretion 

and from time to time, issue further drawings and/or written instructions, details, directions 

and explanations which are hereafter collectively referred to as "Architect's Instructions" in 

regard to: 

a. The variations or modifications of the design quality or quantity of works or the 

addition or omission or substitute of any work. 

b. Any discrepancy in the drawings or between the Schedule of Quantities and/or 

drawings and/or Specifications. 

c. The removal and / or re-execution or any works executed by the Contractor. 

d. The removal from the site of any material brought there on by the contractor and the 

e. Substitution of any other material there from. 

f. The dismissal from the works of any person / persons employed thereupon. 

g. The opening up for inspection of any work covered up. 

h. The amending and making good of any defects under clause "Removal of Improper 

Work and Material". 

 
The Contractor shall forthwith comply and fully execute any work comprised in such 

Architect's Instructions provided always that verbal instruction. Directions and explanations 

given to the Contractor or his representative upon the works by the Architects shall, if 

involving a variation, be confirmed in writing by the Contractor within 3 days and if not 

dissented from in writing within further 3 days by the Architect. Such shall be deemed to be 

the Architect's instructions within the scope of the contract. 

 
If compliance with the Architect's instructions as aforesaid involved work and/or expense 

and/or loss beyond that contemplated by the Contract. Then unless the same were issued 

owing to some breach of this contract by the Contractors. The Bank shall pay to the 

Contractor on the Architect's Certificate, the price of the said work (as an extra to be valued 

as herein after provided) and/or expense and/or loss. 
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5.  SCHEDULE OF QUANTITIES: 

The Schedule of Quantities unless otherwise stated shall be deemed to have been prepared in 

Accordance with the method of measurements specified in the particular specifications and 

shall be considered to be approximate. The Bank does not undertake to carry out the whole 

of work as shown in the drawings and taken in the schedule of quantities and reserves the 

right to modify the same or any part thereof. The Contractor shall not be allowed any 

compensations or damages for the work so omitted or cancelled by the Bank. Each tender 

item should be filled in with the rates and amounts in separate columns and all the sections 

should be totaled up in order to show the aggregate value of the entire tender. The rates 

should be filled both in figures and words for each item and in case of discrepancy the rates 

filled in words shall be considered as correct for the evaluation of tender amount. The 

initials of the tenderers shall duly attest all corrections in the tender Schedule. Corrections, 

which are not attested, may entail the rejection of tender. 
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